

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	13 July 2026
Project Name	Strategic Product Placement Analysis
Marks	5Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data collection	USN-1	As a data analyst, I want to download the housing dataset for processing.	2	High	Mahankali Komal Naga Venkata Raghu Ram
Sprint-1	Data collection	USN-2	As a data analyst, I want to load the dataset into Tableau Prep.	1	High	Kosuru Aravind
Sprint-1	Data preparation	USN-3	As a data analyst, I want to handle missing values in the dataset	3	High	Kummari Maneendra
Sprint-1	Data preparation	USN-4	As a data analyst, I want to transform categorical features.	2	Medium	Kummari Maneendra
Sprint-2	KPI visualization	USN-5	As a stakeholder, I want to view KPIs like average sale price and record count.	2	High	Teja Kondeti
Sprint-2	Visualization by Renovation	USN-6	As a stakeholder, I want to see how renovations affect house prices.	2	Medium	Teja Kondeti

Sprint-2	Feature-based Visualization	USN-7	As a stakeholder, I want to see house age by bathrooms, bedrooms, and floors.	3	High	Mahankali Komal Naga Venkata Raghu Ram
Sprint-2	Dashboard Sharing	USN-8	As a manager, I want to download/share the dashboard with the team	1	Medium	Kosuru Aravind

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	5 Days	9 July 2026	13 July 2026	8	10 July 2026
Sprint-2	8	5 Days	9 July 2026	13 July 2026	TBD	TBD

Velocity:

Velocity = Total Story Points Completed / Number of Sprints

= 8 / 1 = 8 story points/sprint (**after Sprint-1**) Once

Sprint-2 is complete:

Velocity = (8 + 8) / 2 = 8 story points/sprint (**maintained**)

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

Burndown Chart:

Use tools like Excel or Google Sheets to plot:

X-axis: Days of the sprint

Y-axis: Remaining story points

Show planned vs actual burndown

Sprint-1 Burndown Chart

